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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #21, NOVEMBER 2008

Significant Developments and Activities During the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

¢ On November 4, ARCADIS transmitted to USEPA the Conceptua! Design Report for bank removal
and restoration for the Plainwell No. 2 Dam Area.

¢ On November 5, ARCADIS forwarded co-located soll and earthworm data to the Peer Review Panel.

e On November 6, USEPA forwarded its comments to ARCADIS on the October version of the
Conceptual Site Model (CSM) The CSM 1s discussed in Section 1.2.1.4 of the SOW.

¢ On November 10, ARCADIS submitted to USEPA its responses to USEPA's October 15 comments
on the proposed sampling plan for the Phase 2 Portage Creek sediment investigation.

¢ On November 10, ARCADIS submitted to USEPA the Phase 2 Sampling Plan for the Portage Creek
Sediment Investigation. This sampling is discussed in Section 3.4.1 3 of the Area 1 SRI/FS Work
Plan In accordance with Section 48B of the AOC, this submittal also provided notification of sample
collection activities.

s On November 12, Michigan Department of Environmental Quahty (MDEQ) forwarded its comments to
ARCADIS on the October version of the CSM

e On November 17, ARCADIS submitted to USEPA its responses to USEPA’s comments on the
revised SRI Phase 2 sediment core analyses plan.

« On November 17, ARCADIS submitted to USEPA the revised SRI Phase 2 sediment core analyses
plan. This sampling is discussed in Sections 3.4.1.1 and 3.4.1.2 of the Area 1 SRI/FS Work Plan. In
accordance with Section 48B of the AOC, this submittal also provided natification of sample collection
activities.

e On November 20, ARCADIS hosted a boat tour of the Plainwell No. 2 Dam Area for USEPA.
« On November 26, ARCADIS forwarded soil and shrew tissue data to the Peer Review Manager.

¢ The KRSG awaits USEPA's response to the letter requesting USEPA’s data usability determination
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007.

¢+ The KRSG awaits USEPA's comments on the remaining Multi-Area FS documents (Section 1 2.2 of
the SOW) and the Candidate Technologies and Testing Needs Technical Memorandum (Section 4.1
of the SOW), which were submitted to USEPA on February 22.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #21, NOVEMBER 2008
The KRSG awaits USEPA’s approval of the Phase 2 Sampling Plan for the Portage Creek Sediment
Investigation, which was submitted to USEPA on November 10.

The KRSG awaits USEPA's approval of the revised SRI Phase 2 sediment core analyses plan, which
was submitted to USEPA on November 17

Data Collected and Field Activities Conducted During the Period

In November, ARCADIS continued to collect water column samples every other day at the upstream

and downstream locations related to the former Plainwell Impoundment Time-Critical Removal Action
(TCRA). Table A summarizes the collected samples that were sent to TestAmerica for analysis This
sampling is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan.

On November 10 and 11, ARCADIS collected yearling smallmouth bass in the Otsego City
Impoundment (Area 2). This fish sampling is described in Section 3.4.5 of the Area 1 SRI Work Plan.
Table B summarizes the collected samples that were sent to TestAmerica for analysis

Laboratory Data Received During the Period

In November, ARCADIS received laboratory data for the surface water samples collected between
October 12 and November 11 (sample delivery groups [SDGs] TCRA90, TCRA92, TCRA94, TCRA97
and TCRA99). Table A presents a list of the samples for which data were received. The January 2009
monthly report will present the validated surface water data for these samples.

Validated data for the SDGs received in September are included in this monthly report These data
include the surface water samples collected between August 10 and September 11 (SDGs TCRAT70,
TCRA73, TCRA75, TCRA78 and TCRABSQ) (Table C). Attachment A contains the validation reports
for these data packages. The enclosed CD also contains the electronic data deliverable for these
data.

Problems

None.

Actions Taken to Correct Problems

None.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #21, NOVEMBER 2008

.

Developments Anticipated During the Next Two Reporting Periods

¢ In December, USEPA and KRSG will continue to correspond as necessary with the Peer Review
Manager (see Section 1.2.1.3 of the SOW)

e In December, ARCADIS Is scheduled to submit a revised CSM in response to USEPA and MDEQ
comments received In November.

e On December 1, ARCADIS 1s expected to receive the data for the yearling smallmouth bass that were
collected in the Otsego City Impoundment (Area 2) in November.

e During the week of December 1, ARCADIS 1s scheduled to start collection of Phase 2 sediment cores
in Portage Creek.

¢ Durning the week of December 1, ARCADIS 1s scheduled to perform the bathymetric monitoring in the
Plainwell TCRA. This activity I1s described in Section 3.4.5 of the Area 1 SRI Work Plan.

e On December 1, ARCADIS is scheduled to submit to USEPA the proposed post-removal sediment
sampling locations for the Plainwell TCRA. This sampling is described in Section 3.4 5 of the Area 1
SRI Work Plan.

e In December, ARCADIS is scheduled to perform the post-removal sediment sampling, contingent on
USEPA approval of proposed sediment sampling locations. This activity 1s described in Section 3.4.5
of the Area 1 SRI Work Plan.

e On December 2, ARCADIS i1s scheduled to transmit photos from the November 20 Plainwell No. 2
Dam Area tour to USEPA.

e On December 4, USEPA, MDEQ, and Michigan Department of Natural Resources are scheduled to
meet In Plainwell to discuss the Plainwell No. 2 Dam.

e On December 5, the Peer Review Panel is scheduled to release the Final Peer Review Consensus
Report.

¢ During the week of December 8, ARCADIS Is scheduled to collect data from the three staff gauges
located in the Plainwell No. 2 Dam Area.

e On December 9, ARCADIS is scheduled to submit to USEPA a Phase 2 work plan for the Crown
Vantage area. This sampling is described in Section 3.4.3 of the Area 1 SRI Work Plan. ARCADIS is
planning to perform this work the week of January 12, 2009.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS - Area 1

REPORT #21, NOVEMBER 2008

e On December 9, ARCADIS i1s scheduled to submit to USEPA a Phase 2 work plan for the focused

step-out sampling in Area 1. This sampling is described in Section 3 4 4 of the Area 1 SRI Work Plan.
ARCADIS is planning to start this work the week of January 5, 2009

¢ Durning the week of December 15, ARCADIS is scheduled to process and submit the frozen sediment
cores for analysis in accordance with the SRI Phase 2 sediment core analyses plan

e In January 2009, ARCADIS will forward to USEPA the validated data received in October as part of

the December monthly report. This includes the surface water samples collected between September
13 and October 14 (SDGs TCRA83, TCRA84, TCRAS86, and TCRAB88).

Page
12/15/2008
G \DIV 11\DOCO08\64539_019811100_Nov 2008_Monthly_SRIFS doc 4/4



Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table A — Upstream/Downstream Surface Water Sampling — Plainwell
TCRA — Samples Collected and Data Received in November 2008

Doltes s | Samplen™t |1 . Data’ T ane. e | e g
o SampletDy | ,,u"f_'ua'tz = ]*) Received v 1 SPG .. ~Sample Location-:

K30996 10/12/2008 11/5/2008 TCRA90_SDSP Farmer Street Bridge
K30997 10/12/2008 11/5/2008 TCRA90_SDSP 10th Street Bndge
K30998 10/14/2008 11/5/2008 TCRA90 SDSP Farmer Street Bndge
K30999 10/14/2008 11/5/2008 TCRA90_SDSP 10th Street Bridge
K31000 10/16/2008 11/7/2008 TCRA92_SDSP Farmer Street Bridge
K31001 10/16/2008 11/7/2008 TCRA92 SDSP | 10th Street Bridge
K31002 10/18/2008 11/7/2008 TCRA92_SDSP Farmer Street Bridge
K31003 10/18/2008 11/7/2008 TCRA92 SDSP 10th Street Bridge
K31004 10/20/2008 11/7/2008 TCRA92_SDSP Farmer Street Bridge
K31005 10/20/2008 11/7/2008 TCRA92_SDSP 10th Street Bridge
K31006 10/22/2008 11/7/2008 TCRA92_SDSP Farmer Street Bndge
K31007 10/22/2008 11/7/2008 TCRA92_SDSP 10th Street Bridge
K31008' 10/24/2008 11/7/2008 TCRA92_SDSP Farmer Street Bndge
K31009 10/24/2008 11/7/2008 TCRA92_SDSP 10th Street Bndge
K31010 10/26/2008 11/19/2008 TCRA94_SDSP Farmer Street Bridge
K31011 10/26/2008 11/19/2008 TCRA94_SDSP 10th Street Bridge
K31012 10/26/2008 11/19/2008 TCRA94_SDSP 10th Street Bridge
K31013 10/28/2008 11/19/2008 TCRA94_SDSP Farmer Street Brnidge
K31014 10/28/2008 11/19/2008 TCRA94 SDSP 10th Street Bridge
K31015 10/30/2008 11/19/2008 TCRA94 SDSP Farmer Street Bndge
K31016' 10/30/2008 11/19/2008 TCRA94_SDSP 10th Street Bridge
K31017 11/1/2008 11/28/2008 TCRA97_SDSP Farmer Street Bridge
K31018 11/1/2008 11/28/2008 TCRA97_SDSP 10th Street Bridge
K31019 11/3/2008 11/28/2008 TCRA97_SDSP Farmer Street Bndge
K31020 11/3/2008 11/28/2008 TCRA97_SDSP 10th Street Bridge
K31021 11/5/2008 11/28/2008 TCRA97_SDSP Farmer Street Bridge -
K31022 11/5/2008 11/28/2008 TCRA97_SDSP 10th Street Bridge
K31023 11/7/2008 11/28/2008 TCRA97_SDSP Farmer Street Bnidge
K31024 11/7/2008 11/28/2008 TCRA97_SDSP 10th Street Bndge
K31025 11/9/2008 11/28/2008 TCRA99 SDSP Farmer Street Bridge |
K31026 11/9/2008 11/28/2008 TCRA99 _SDSP 10th Street Bndge
K31027 11/11/2008 11/28/2008 TCRA99_SDSP Farmer Street Bridge
K31028 11/11/2008 11/28/2008 TCRA99_SDSP 10th Street Bridge
K31029 11/13/2008 NR - Farmer Street Bnidge
K31030 11/13/2008 NR - 10th Street Bridge
K31031 11/15/2008 NR -- Farmer Street Bridge
K31032 11/15/2008 NR -- 10th Street Bridge
K31033 11/17/2008 NR -- Farmer Street Bridge
K31034 11/17/2008 NR -- 10th Street Bndge

K31035 [K31036] 11/19/2008 NR - Farmer Street Bridge
K31037' 11/19/2008 NR - 10th Street Bridge
K31038 11/21/2008 NR -- Farmer Street Bridge
K31039 11/21/2008 NR -- 10th Street Bnidge

See Notes on Page 2
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Kalamazoo River Study Group
- Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table A — Upstream/Downstream Surface Water Sampling — Plainwell
TCRA — Samples Collected and Data Received in November 2008

ample'| .. i-Datare )

- LR - Received U .t A o b Sl oo
K31040 NR -- Farmer Street Bridge
K31041 11/23/2008 NR - 10th Street Bridge
K31042 11/25/2008 NR -- Farmer Street Bridge
K31043 11/25/2008 NR - 10th Street Bridge
K31044 11/29/2008 NR -- Farmer Street Bridge
K31045 11/29/2008 NR - 10th Street Bndge
K31046 12/1/2008 NR -- Farmer Street Bridge
K31047 12/1/2008 NR -~ 10th Street Bridge

Notes:

NR - Data not received as of November 30, 2008

SDG - Sample Delivery Group.

All samples analyzed by TestAmernica Laboratories, Inc for PCBs and TSS
Duplicate samples are in brackets

'MS/MSD performed on this sample
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table B — Yearling Smallmouth Bass Sampling — Otseqgo City Impoundment — Samples Collected in November 2008

4l

FUIE :|- Number of L T P FeEE
?am le ID i_’éol,lfé?;:i:e & ,Ilr_lrt'l_iyiqvuals in| . . L . Tijta'l Lengm;(cny)NYeight (’g)'I
Hne, e coNeoC | Tsample - | oy L T et T T TP Sl
SMB-13 11/10/08 4 123 131 148 153 - - - - -
208 219 385 402 - - - - -
SMB-14 11/10/08 7 140 14 2 143 14 4 14 4 145 14 6 - -
308 343 356 36.6 356 395 374 - -
SMB-15 11/10/08 7 137 137 137 138 141 141 142 - -
323 308 270 299 334 310 335 - -
SMB-16 11/10/08 g 125 131 131 131 132 134 136 136 138
235 276 27 2 26 5 28 1 295 321 327 322
SMB-17 11/11/08 8 145 145 145 146 147 14 8 151 152 -
386 391 321 378 407 398 417 44 0 -
SMB-18 11/11/08 7 136 137 138 139 142 14 4 145 - -
324 333 323 325 34 4 354 376 - -
SMB-18 11/11/08 7 122 123 126 130 133 134 135 - -
211 23.5 22'4 275 311 296 27 9 - -

Notes:

1 Lengths and weights are ordered and correspond to individual fish
All samples are whole-body composites

All samples analyzed by TestAmerica Laboratones for PCBs and lipids
cm = centimeter

g = grams
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008

mple I.D.:|- - E wod [ e IR SEEEET ENERR IRt e R PR
Cocationip:[* 77 | 10ty Stroot | 1om Stréet.| 10th smt 1om Streetl‘ A0th'Street: 10th Street Oth Street 40th Street 1om Streot'
~Sample Date: Uiits] “08/10/08.° | “08/12/08 | :08114/08;-| 08116/08.. |- 08/118/08. | ~08/20/08. " | 08/22/08 :|.” 08/24/08 |- 08/26/08 .
PCB Aroclors
Aroclor-1016 ug/L | 0o48uJ | 0047U 0047 U 0068 U 0047 U 0047U | o0047us | oo048U 0054 U
Aroclor-1221 pgll | 0o48UJ | 0047 U 0047 U 0068 U 0047 U 0047U | 0047us | o0o048U 0054 U
Aroclor-1232 po/L | 0048UJ | 0047U 0047 U 0068 U 0047 U 0047U | 0047us | o0o048U 0054 U
Aroclor-1242 po/l | 0048UJ | 0.047U 0047 U 0 068 U 0047 U 0047U | 0047UJ | 0o048U 0054 U
Aroclor-1248 poll | 0048UJ | 0.047U 0047 U 0068 U 0047 U 0047U | 0o047us | o0o048U 0054 U
Aroclor-1254 pg/t | 0048UJ | 0047 U 0047 U 0068 U 0047 U 0047U | 0047uUJ | 00480 0054 U
Aroclor-1260 pgll | 0o48uJ | 0047 U 0047 U 0068 U 0047 U 0047U | 0047us | o0o048U 0054 U
Total PCBs ug/ll | 00480 0047 U 0047 U 0068 U 0047 U 0047 U 0047 U 0048 U 0054 U
Miscellaneous
Total Suspended Solids  [mg/L] 251 | 20 | 275 | 94 | 169 | 155 | 186 [ 156 | 198

See Notes on Page 5
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008

SamplelD.: | - | -5 . c o dar ] ot |- : e e e e o

: Loca':ion ID:| :, ~:40th Street | 10th Street 10th-Street. 10th Sh'eet 10th Street 1o;n jsgréet 10th Street 10th Street Farmer Street
¢ 4%, . Sample:Date: | Units |'-08/28/08 ., | “08/29/08 " | .-08/01/08. | -09/03/08 |- 09/08/08 | 0a/07i08 | 09/09/08 | osriii08: | "08i10/08
PCB Aroclors
Aroclor-1016 po/L | 0047 U 0048 U 0058 U 0047 U 0047 U 0050 U 0047 U 0076 U 0048 U
Aroclor-1221 ug/L | 0047 U 0048 U 0058 U 0047 U 0047 U 0050 U 0047 U 0076 U 0048 U
Aroclor-1232 pa/ll | 0047U 0048 U 0058 U 0047 U 0.047 U 0050 U 0047 U 0076 U 0048 U
Aroclor-1242 pg/L | 0047V 0 048 U 0058 U D 047 U 0047 U 0 050 U 0047 U 0076 U 0.048 U
Aroclor-1248 pa/L | 0047 U 0048 U 0058 U 0047 U 0047 U 0050 U 0047 U 0076 U 0048 U
Aroclor-1254 pg/L | 0047 U 0048 U 0058 U 0047 U 0047 U 0050 U 0047 U 0076 U 0048 U
Aroclor-1260 pg/L | 0047 U 0048 U 0058 U 0047 U 0047 U 0050 U 0047 U 0076 U 0048 U
Total PCBs ug/L | 0047 U 0048 U 0058 U 0047 U 0047 U 0050 U 0047 U 0076 U 0048 U
Miscellaneous
Total Suspended Solds | mg/iL| 145 | 127 | 135 [ 132 | 48 | 157 | 304 | 224 | 416

See Notes on Page 5
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008

| ~Farmer Street | Fanmer Street | Farmer Stréet:| Farmer Street’| “Farmer: Stréet | Farmer Streét
! /i, Sa Units], -5 08/14/08. " |:>"08/16/08 __| . *08/18/08 5. --|;08/22/08 - | ... 08/24/08 .
PCB Aroclors
Aroclor-1016 ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Aroclor-1221 ug/L | 0052 U [0049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Aroclor-1232 ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Aroclor-1242 ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Aroclor-1248 ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Aroclor-1254 ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Aroclor-1260 ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Total PCBs ug/L | 0052 U [0 049 U] 0049 U 0050 U 0047 U 0048 U 0047 U 0048 U
Miscellaneous
Total Suspended Solids  [mg/L| 19J[411J] | 248 | 95 | 18 93 228 19
See Notes on Page 5
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #21, November 2008

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008

o

R SRR

. ;-Sample,ED.c|i- * .o of o T N R | B T LI [ R
~ ! " {7/ LocationID:|" .= | Farmer Street | Farmer Street | Farmer Street | Farmer Straet | Farmer Stréet |: ‘Farmer Street - | Farmer:Street
.. Sample Date:| Units| _"08/26/08 | - 08/28/08 | . 08/29/08 : | - 09/01/08 . | - '09/03/08~ :|: ./ 08/05/08 - | " 08/07/08, .
PCB Aroclors
Aroclor-1016 pa/L 0047 U 0048 UJ 0048 U 0048 U 0049 U 0047 U [0 048 U] 0047 U
Aroclor-1221 pg/lL 0047 U 0048 UJ 0048 U 0048 U 0049 U 0047 U [0 049 U] 0047 U
Aroclor-1232 pa/L 0047 U 0048 UJ 0048 U 0048 U 0048 U 0047 U [0 049 U] 0047 U
Aroclor-1242 ugL [ oo047u 0.048 UJ 0048 U 0048 U 0049U Joo47Uj0049u]] o0047U "
Aroclor-1248 pg/L 0047 U 0048 UJ 0048 U 0048 U 0049 U 0047 U [0 049 U] 0047 U
Aroclor-1254 pg/L 0047 U 0048 UJ 0048 U 0048 U 0049 U 0047 U [0 049 U} 0047 U
Aroclor-1260 pa/L 0047 U 0048 UJ 0.048 U 0048 U 0049 U 0 047 U [0 049 U} 0047 U
Total PCBs Mg/l 0047 U 0048 U 0048 U 0048 U 0049 U 0047 U [0 049 U) 0047 U
Miscellaneous
Total Suspended Solids [ ma/L| 38 | 131 - 23 | 14 08 | 496[557] | 19
See Notes on Page 5
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies ,
Monthly Report #21, November 2008

Table C — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in August and September 2008

mple IR IR TN
tlon {[:Farmer Street | Farmer Stroet;

2. 22 Sample Date: -'~09/09/08 ~ | ~--09/11/08
PCB Aroclors
Aroclor-1016 pg/L 0047 U 0047 U
Aroclor-1221 pg/L 0047 U 0047 U
Aroclor-1232 pg/L 0.047 U 0047 U
Aroclor-1242 pg/L 0047 U 0047 U
Aroclor-1248 pg/L 0047 U 0047 U
Aroclor-1254 pg/L 0047 U 0047 U
Aroclor-1260 . pg/L 0047 U 0047 U
Total PCBs pg/L 0047 U 0.047 U
Miscellaneous
Total Suspended Solids | mg/L ] 36 | 18

Notes:
J - The compound was positively identified, however, the associated numerical value i1s an estimated concentration only

U - The compound was analyzed for but not detected The associated value 1s the compound quantitation imit

UJ - The compound was not detected above the reported sample quantitation imit However, the reported Iimit is
approximate and may or may not represent the actual imit of quantitation

Duplicate results are in brackets

Data received in September 2008
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